

Contract Name	Project	Limits	Council District	Type	Design Status	Construction Status	Project Manager
2008 CIP Contract 9C	12th Street	Calhoun to Jones - Contract 9C	9	Reconstruct	NTP	Not Started	Bergeron
2008 CIP Contract 2A	16th St NW	Clinton to Circle Park	2	Reconstruct			Sahu
2008 CIP Contract 2A	22nd St NW	Prarie Ave to Mc Kinley	2	Reconstruct			Sahu
2007 CC - 2E	22nd Street NW		2	Reconstruct			Shaffer
2008 CIP Contract 2B	23RD ST, NW	from HANNA AVE to BELLE AVE	2	Reconstruct			Jaafari
2007 CC - 2D	23rd Street NW		2	Reconstruct			Shaffer
2008 CIP Contract 2B	24TH ST, NW	from BELLE AVE to DODGE AVE	2	Reconstruct			Sahu
2008 CIP Contract 2C - #38501	28TH ST, NW	from ROBINSON ST to ROCK ISLAND ST	2	Reconstruct			Jaafari

2007 CC - 4B	29th Street		4 Reconstruct			Argomaniz
2007 CC - 9C	5th Ave	W Cantey Blvd to W Lowden	9 Reconstruct			Jaafari
2007 CC - 9C	5th Ave	W Richmond to Lilac	9 Reconstruct			Jaafari
2007 CC - 9C	5th Ave	W Allen to W Richmond	9 Reconstruct			Jaafari
2007 CC - 9A	5th Ave	W Biddison to W Butler	9 Reconstruct			Jaafari
2008 CIP Contract 9A	5th Avenue		9 Reconstruct			Argomaniz
2007 CC - 9C	6th Ave	W Arlington Ave to W Jessamine	9 Reconstruct			Jaafari
2008 CIP Contract 9A	6th Avenue		9 Reconstruct			Argomaniz
2008 CIP Contract 9B	Adams St S	Carlock to W Jessamine	9 Reconstruct			Sahu
2008 CIP Contract 8A	Arch Drive		8 Reconstruct			Argomaniz
2007 CC - 4A`	Arnold Court		4 Reconstruct			Argomaniz

Dist # 8 2007 CO - #36502	Ash Crescent St	from E Maddox ave e Arlington	8 Reconstruct			Jaafari
2007 CC - 4B	Aster Avenue		4 Reconstruct			Argomaniz
2007 CC - 7A	Athenia Dr	White Settlement to Scott	7 Reconstruct			Sahu
2008 CIP Contract 8A	Avalon Court		8 Reconstruct			Argomaniz
2004 CIP Contract 39	Ave A	Nashville Ave to Thrall St	8 Reconstruct			Sahu
Dist # 8 2007 CO - #36502	Ave G	from S Ayers Ave to Wallace st	8 Reconstruct			Jaafari
2004 CIP Contract 39	Ave G	S Beach to Binkley Ave	8 Reconstruct			Sahu
2004 CIP Contract 39	Ave H	S Ayers to Miller Ave	8 Reconstruct			Sahu
2004 CIP Contract 39	Ave I	S Collard to Bishop St	8 Reconstruct			Sahu
Dist # 5 2007 CO	Ave M	from Miller ave to S Hughes ave	5 Reconstruct			Jaafari

2008 CIP Contract 8A	Avenue I		8 Reconstruct			Argomaniz
Arterial	Avondale-Haslet	US 287 FR - E of BNSF	7 Widen			Mark R.
2008 CIP Contract 9B	Baltimore Ave W	Travis to Lipscomb	9 Reconstruct			Sahu
2008 CIP Contract 9D	BEDDELL ST, W	from 6TH AVE to JAMES AVE	9 Reconstruct			Willhelm
2008 CIP Contract 9A	Beddell Street		9 Reconstruct			Argomaniz
2008 CIP Contract 2B	BELLE AVE	from NW 22ND ST to NW 23rd ST	2 Reconstruct			Sahu
2008 CIP Contract 7A	Belle Pl	Collingwood to Calmont	7 Reconstruct			Sahu
2008 CIP Contract 2A	Belmont Ave	NW 19th to NW 20th	2 Reconstruct			Sahu
2008 CIP Contract 8B	Belzise Ter	N Cul De Sac to Ash Crescent	8 Reconstruct			Sahu
Dist # 8 2007 CO - #36502	Ben Ave	from View St to e Lancaster ave	8 Reconstruct			Jaafari

2008 CIP Contract 9D	BEWICK ST, W	from COLLEGE AVE to S HENDERSON ST	9 Reconstruct			Willhelm
2007 CC - 9B	Biddison St	Evans to Echo Lake Dr S	9 Reconstruct			Jaafari
Dist # 5 2007 CO	Bideker ave	from MLK freeway to Bishop	5 Reconstruct			Jaafari
2007 CC - 4C	Bird Street		4 Reconstruct			Argomaniz
2007 CC - 4A	Blevins Street		4 Reconstruct			Argomaniz
2007 CC - 9B	Blodgett Ave	Fairpark to McClure	9 Reconstruct			Jaafari
2007 CC - 4D	Blue Flag Lane		4 Reconstruct			Argomaniz
2007 CC - 4C	Bonnie Brae Crossover		4 Reconstruct			Argomaniz
2007 CC - 4C	Bonnie Brae Street		4 Reconstruct			Argomaniz
Dist # 8 2007 CO - #36502	Boston Ave	from Meadowbrook Drive to E Lancaster ave	8 Reconstruct			Jaafari

Dist # 5 2007 CO	Bright st	from E Berry st to Reed st	5 Reconstruct			Jaafari
2007 CC - 4D	Bryce Canyon Drive		4 Reconstruct			Argomaniz
Dist # 5 2007 CO	Burton ave	from Vaughn blvd to Campbell st	5 Reconstruct			Jaafari
2007 CC - 9B	Butler St	New York to Cole	9 Reconstruct			Jaafari
2007 CC - 2C	Calhoun Street N		2 Reconstruct			Shaffer
Dist # 8 2007 CO - #36502	Campbell St	from E Vickery Blvd to E Rosedale st	8 Reconstruct			Jaafari
2007 CC - 9C	Cantey St	5th Ave to Cleburn Road	9 Reconstruct			Jaafari
2004 CIP Contract 48	Canton Drive		5 Reconstruct			Argomaniz
Dist # 5 2007 CO	Capers ave	from Stalcup rd to Farrel Ln	5 Reconstruct			Jaafari

2008 CIP Contract 3B - #38533	CHAPARRAL LN	BELLAIRE DR S to OVERTON PARK DR E	3 Reconstruct			Jaafari
Bridge	Chapel Creek Bridge	Over IH-30 -	3 Widen	Pre- Design	Not Started	Jaafari
Dist # 8 2007 CO - #36502	Chelsea Rd	from N Dead end to MeadowBrook Dr	8 Reconstruct			Jaafari
Dist # 8 2007 CO - #36502	Chicago Ave	from Meadowbrook Drive to E Lancaster ave	8 Reconstruct			Jaafari
2007 CC 3C	Chickering	Southwest Blvd. - Angus Dr.	3 Reconstruct	Design - 30%		Bergeron
2008 CIP Contract 5A	Christine Ave.	Burchill Ave. - Christine Ct.	5 Reconstruct	Pre- Design	Not Started	Bergeron
2008 CIP Contract 5A	Christine Ct.	Christine Ave. - McKenzie St.	5 Reconstruct	Pre- Design	Not Started	Bergeron
2004 CIP Contract 48	Church Street		5 Reconstruct			Argomaniz

Dist # 8 2007 CO - #36502	Clairemont	from Meadowbrook Drive to E Lancaster ave	8 Reconstruct			Jaafari
2007 CC - 4A	Clarence Street East		4 Reconstruct			Argomaniz
2007 CC - 4A	Clarence Street West		4 Reconstruct			Argomaniz
2007 CC - 7G	Clark Ave	Washington Terrace to Hillcrest	7 Reconstruct			Sahu
2007 CC - 4C	Clary Avenue		4 Reconstruct			Argomaniz
2008 CIP Contract 4A	Clecker Ave	E Belknap to Clary Ave	4 Reconstruct			Sahu
2004 CIP Contract 51	Collard Street		8 Reconstruct			Argomaniz
2008 CIP Contract 7C	Collinwood Avenue		7 Reconstruct			Argomaniz
2004 CIP Contract 53	Colvin Ave	New York Ave to Beverly Ave	9 Reconstruct			Sahu
2007 CC - 4C	Concord Street		4 Reconstruct			Argomaniz

2004 CIP Contract 39	Court St	N Dead End to E Vickery Blvd	8	Reconstruct			Sahu
2008 CIP Contract 8A	Crenshaw Avenue		8	Reconstruct			Argomaniz
2007 CC - 7F	Crestline	Montgomery St to Camp Bowie	7	Reconstruct			Sahu
2007 CC - 7E	Curzon Ave	Sanguinet to Niville St	7	Reconstruct			Sahu
2007 CC - 4C	Dalford Street		4	Reconstruct			Argomaniz
2007 CC - 2B	Damon Avenue		2	Reconstruct		Complete	Shaffer
2008 CIP Contract 3A	Davenport Avenue		3	Reconstruct			Argomaniz
2004 CIP Contract 41	Decator Ave	Terminal Rd to Elain Place	2	Reconstruct			Sahu
2007 CC - 7F	Dexter St	Sutter to Clover	7	Reconstruct			Sahu
Arterial	Dirks/Altamesa (east)	SH 121T - Granbury	6	Widen	Design - 30%	Not Started	Buckley
Arterial	Dirks/Altamesa (west)	Bryant Irvin - SW Parkway	6	Widen	Design - 90%	Not Started	Buckley
2008 CIP Contract 4A	Dogwood LN	Buttonwood Dr to Whitewood Dr	4	Reconstruct			Sahu

2008 CIP Contract 7A	Dorothy LN	Lafayette to Byers	7	Reconstruct			Sahu
2008 CIP Contract 5B	Dowdell Street		5	Reconstruct			Argomaniz
Arterial	Dutch Branch	Oakmont Trail - FWWRR	3	New	NTP		Leon W.
Arterial	E First	N Beach - Oakland	4	Widen	Design - 90%	ROW	Weiss
2004 CIP Contract 53	E Roberts St	South Fwy to Eavans Sve	9	Reconstruct			Sahu
Arterial	E Rosedale	US 287 - IH-820	8	Widen	Design - 30%	Not Started	Weiss
Arterial	E Rosedale	IH-35W - US 287	8	Widen	Design Complete	Utilities	Weiss
Retrofit	E Rosedale (retrofit)	IH-35W - US 287	8	Retrofit			Weiss
2007 CC - 4B	Eagle Drive		4	Reconstruct			Argomaniz
Dist # 5 2007 CO	Edgewood Ter S	from Judy Ln to Hampshire Blvd	5	Reconstruct			Jaafari
2004 CIP Contract 54	Edney Street		9	Reconstruct			Argomaniz
2008 CIP Contract 2C - #38501	ELM ST, N	from E LONG AVE NE 34th st	2	Reconstruct			Jaafari

2007 CC - 9B	Eugene Ave	W Dead End to E Dead End	9	Reconstruct			Jaafari
Arterial	Euleless/S Main	TRE - Euleless Street	5	Widen	Pre-Design		
2004 CIP Contract 46	Fain St	N. Beach to Airport Fwy	4	Reconstruct			Sahu
2004 CIP Contract 46	Fairview	Airport Fwy to Maurice Ave	4	Reconstruct			Sahu
2007 CC - 4B	Fairview Street		4	Reconstruct			Argomaniz
Dist # 8 2007 CO - #36502	Fitzhugh Ave	from Thrall St to Vaughn Blvd	8	Reconstruct			Jaafari
2007 CC - 7B	Fletcher Ave	Horne to Bryan Irvin	7	Reconstruct			Sahu
2008 CIP Contract 9D	FLINT ST	From WAYSIDE AVE TO MCCART AVE	9	Reconstruct			Willhelm
2008 CIP Contract 8A	Forby Avenue		8	Reconstruct			Argomaniz

2008 CIP Contract 3B - #38533	FOX HOLLOW	RANCH VIEW RD to OVERTON PARK DR E	3 Reconstruct				Jaafari
2007 CC - 9A	Fraizer Ave	W Biddison to W Rippy	9 Reconstruct				Jaafari
2007 CC - 9A	Fraizer Ave	W Pafford to Bolt St	9 Reconstruct				Jaafari
2007 CC - 7F	Fredrick	Crestline to Lafayette	7 Reconstruct				Sahu
Bridge	Garden Acres Bridge	Over IH-35W -	8 Widen	Pre-Design			Smith W
2007 CC - 6C	Garrick Ave	SW Loop 820 to Wooten Dr	6 Reconstruct				Sahu
2004 CIP Contract 34	Geddes Street	Recon adn W&S	7 Reconstruct				Argomaniz
2007 CC - 6A	Glemont Dr	Westcreek to Calousa	6 Reconstruct				Sahu
2008 CIP Contract 9B	Glenco Dr	Stanley to Warner	9 Reconstruct				Sahu
Arterial	Golden Triangle Blvd.	IH-35W - US 377	2 Widen	Design Complete	ROW & Utilties		Weiss
2007 CC - 7B	Goodman	Horne to Bryan Irvin	7 Reconstruct				Sahu

2008 CIP Contract 2A	Gould Ave	NW 14th to NW 16TH	2	Reconstruct			Sahu
2007 CC - 6A	Green Ave	SW Loop 820 to Rutland	6	Reconstruct			Sahu
2008 CIP Contract 2D	Grover Avenue		2	Reconstruct			Argomaniz
2004 CIP Contract 48	Halbert Street		5	Reconstruct			Argomaniz
2004 CIP Contract 34	Halloran Steet	Recon and W&S	7	Reconstruct			Argomaniz
2008 CIP Contract 5B	Hanger Avenue		5	Reconstruct			Argomaniz
2004 CIP Contract 41	Hardy Street	Elain Place to Mineola Ave	2	Reconstruct			Sahu
Arterial	Harley	Montgomery to University	9	New	Pre-Design		
2004 CIP Contract 46	Harper St	S. Dead End to Parrish Rd	4	Reconstruct			Sahu
2007 CC - 7C	Haskell	W 7th St to Mattison	7	Reconstruct			Sahu
2008 CIP Contract 5C	HATCHER ST	from FORBES ST to E Berry St	5	Reconstruct			Sahu

2008 CIP Contract 9C	Hawthorn Avenue	Dead End to Grainger - Contract 9C	9 Reconstruct	NTP	Not Started	Bergeron
2008 CIP Contract 8A	Haynes Avenue		8 Reconstruct			Argomaniz
2004 CIP Contract 51	Hazeline Drive		8 Reconstruct			Argomaniz
Arterial	Hemphill Connection	Vickery - Lancaster	9 New	Design - 60%	Not Started	Weiss
2007 CC - 9C	Henderson	W Myrtle to W Magnolia	9 Reconstruct			Jaafari
Arterial	Henderson Street Bridge-TRV	3rd Street - Northside Dr	9 Reconstruct	Pre-Design	Not Started	Buckley
2007 CC - 7D	Hervie St	Collingwood to Birchman	7 Reconstruct			Sahu
2008 CIP Contract 2A	Highland Ave	NW 18th to Odd STREET	2 Reconstruct			Sahu
2007 CC - 2B	Holden Street		2 Reconstruct			Shaffer
2004 CIP Contract 51	Hudson Street		8 Reconstruct			Argomaniz
Arterial	Hulen	Winnipeg to Cleburne	6 New			

2008 CIP Contract 8B	Illinois Ave	E Terrell to E Pulaski	8 Reconstruct			Sahu
2007 CC - 6B	Indio St	Frago Ct to SW Dead End	6 Reconstruct			Sahu
Dist # 8 2007 CO - #36502	Irma st	from Argyle st to S Riverside Dr	8 Reconstruct			Jaafari
2004 CIP Contract 53	Irma Street	Evans Avenue to New York Ave	9 Reconstruct			Sahu
Dist # 8 2007 CO - #36502	Jamaica Ln	from Canyon Ridge Dr to Hampshire Blvd	8 Reconstruct			Jaafari
2007 CC - 6B	Jennie Dr	Peggy Dr to Durniger	6 Reconstruct			Sahu
2008 CIP Contract 9B	Jessamine St W	Lipscomb to College	9 Reconstruct			Sahu
2007 CC - 2C	Jones Street N		2 Reconstruct			Shaffer
2008 CIP Contract 2D	Judkins Street N.		2 Reconstruct			Argomaniz
Dist # 8 2007 CO - #36502	Junius St	from Martha Ln to Meadow Brook DR	8 Reconstruct			Jaafari

2004 CIP Contract 46	Karnes St	Airport Fwy to Race St	4	Reconstruct			Sahu
2007 CC - 2A	Kearney Avenue		9	Reconstruct			Argomaniz
Arterial	Keller-Hicks Road	Alta Vista - Park Vista	2	Widen	Design - 60%	ROW & Utilties	Weiss
2008 CIP Contract 7B	Kenley Ave	Pershing to Birchman	7	Reconstruct			Sahu
2008 CIP Contract 6A	Kleinert Street	Tasman to Dead End - Contract 6A	6	Reconstruct	NTP	Not Started	Bergeron
2007 CC - 7D	Lake Como Dr	Lock Ave to Curzon	7	Reconstruct			Sahu
2007 CC - 9C	Lake St	W. Magnolia to W. Maddox	9	Reconstruct			Sahu
Arterial	Lakeshore Drive	Wilbarger - Berry	5	Widen	NTP		Weiss
2008 CIP Contract 4A	Lambeth LN	E Loop 820 to Forest Ave	4	Reconstruct			Sahu
Dist # 8 2007 CO - #36502	Lewis Ave	from Meadowbrook Drive to E Lancaster ave	8	Reconstruct			Jaafari
2007 CC - 2E	Lincoln Avenue		2	Reconstruct			Shaffer

2008 CIP Contract 9B	Lipscomb	W Jessamine to Page	9	Reconstruct			Sahu
2008 CIP Contract 9C	Lisbon Street	Clover to Clymer - Contract 9C	9	Reconstruct	NTP	Not Started	Bergeron
Arterial	Litsey Rd	Henrietta Crk to Indep	2	Widen			
Arterial	Litsey Road Bridge	Independence Pkwy - Henrietta Creek	2	Widen	NTP		George
2008 CIP Contract 8C	Lloyd Avenue		8	Reconstruct			Argomaniz
2007 CC - 2A	Lorraine Street NW		2	Reconstruct			Shaffer
2008 CIP Contract 9B	Lowden St W	Stanley to Gordon	9	Reconstruct			Sahu
2008 CIP Contract 8B	Lueda St W	St Louis to S Jennings	8	Reconstruct			Sahu
Dist # 8 2007 CO - #36502	Lynnhaven Rd	from Barnett St to Normandy Rd	8	Reconstruct			Jaafari
2008 CIP Contract 2B	MACIE AVE	from NW 24TH ST to AZLE AVE	2	Reconstruct			Sahu

2007 CC - 4B	Marigold Avenue		4 Reconstruct			Argomaniz
2007 CC 3C	Marks Place	Southwest Blvd. - Vickery Blvd.	3 Reconstruct	Design - 30%		Bergeron
2008 CIP Contract 8B	Marrion Ave	South Freeway SR NB to Evans Ave	8 Reconstruct			Sahu
2007 CC - 7C	Mattison	Haskell to Virginia Pl	7 Reconstruct			Sahu
2008 CIP Contract 8B	May St	W Cannon to W Terrell	8 Reconstruct			Sahu
Arterial	McAlister	South Frwy SB - Burleson City limit	6 Widen	NTP		Smith W
2008 CIP Contract 8B	McCurdy St	N Dead End to E Vickery Blvd	8 Reconstruct			Sahu
2007 CC - 2B	McLemore Avenue		2 Reconstruct			Shaffer
2008 CIP Contract 8B	Mecca St	Fairway Dr to Wichita St	8 Reconstruct			Sahu

2008 CIP Contract 6A	Melody Street	Tasman to Edgecliff - Contract 6A	6 Reconstruct	NTP	Not Started	Bergeron
2007 CC - 2A	Menefee Avenue		2 Reconstruct			Shaffer
2004 CIP Contract 50	Merritt St	White Settlement to 150' N of Melbourne	7 Reconstruct			Sahu
2008 CIP Contract 2C - #38501	MINEOLA AVE	from DECATUR AVE to HARDY st	2 Reconstruct			Jaafari
Dist # 8 2007 CO - #36502	Montague St	from Wichita St to Erath st	8 Reconstruct			Jaafari
Dist # 8 2007 CO - #36502	Morningside DR E	from Evans ave to Beverly ave	8 Reconstruct			Jaafari
2008 CIP Contract 8B	Mulkey St E	S Jones to Southfreeway SR SB	8 Reconstruct			Sahu
2007 CC - 2B	Murphy Street		2 Reconstruct			Shaffer

2008 CIP Contract 9B	Myrtle St W	College to S Henderson	9	Reconstruct		Sahu
Arterial	N Beach I	Golden Triangle - Keller Hicks	2	New	Design - 90%	Weiss
Arterial	N Beach II	Keller Hicks - Timberland	2	Widen	NTP	Weiss
Arterial	N Beach III	Vista Meadows - near Shiver	2	Widen	NTP	Weiss
2004 CIP Contract 42	N. Hampton St	NE32nd to E. Long Ave	2	Reconstruct		Sahu
2004 CIP Contract 42	N. Terry St	NE30th to NE 35th	2	Reconstruct		Sahu
2007 CC - 6C	Natchez Trace	Rockdale St to Trimble DR	6	Reconstruct		Sahu
2004 CIP Contract 42	NE 29th Street	Weber St to Schwartz Ave	2	Reconstruct		Sahu
2004 CIP Contract 41	NE 37th St.	Grover to DennRoad	2	Reconstruct		Sahu
2008 CIP Contract 7B	Neville St	Pershing to Calmont	7	Reconstruct		Sahu

2004 CIP Contract 39	Newark Ave	Ave C To E Rosedale St	8 Reconstruct			Sahu
Dist # 8 2007 CO - #36502	Norma St	from N Edgewood Terrace to Queen st	8 Reconstruct			Jaafari
2008 CIP Contract 2C - #38501	NORMAN ST	from DECATUR AVE to WEBER st	2 Reconstruct			Jaafari
2008 CIP Contract 8C	Normont Circle		8 Reconstruct			Argomaniz
2008 CIP Contract 2A	Odd St	Belmont to Grand Ave	2 Reconstruct			Sahu
2007 CC - 6A	Odessa Ave	Wosley to Southgate	6 Reconstruct			Sahu
Arterial	Old Decateur	McLeroy to Longhorn	7 Widen	Pre-Design		
Arterial	Old Decatur	Bailey-Boswell - Boaz	7 Widen	NTP		Buckley
Arterial	Old Decatur	Boaz - McLeroy	7 Widen	NTP		Buckley
2007 CC - 9A	Orange St	S Henderson to Willing Ave	9 Reconstruct			Jaafari

Dist # 5 2007 CO	Osborne LN	S Hampshire Blvd to Old Handley Rd	5 Reconstruct			Jaafari
Dist # 8 2007 CO - #36502	Panola Ave	from S Collard St to Jamaica Ln	8 Reconstruct			Jaafari
2004 CIP Contract 39	Parkdale Ave	Koch St to Vickery Blvd	8 Reconstruct			Sahu
Arterial	Parker Henderson	Mansfield Hwy - Martin	5 Widen	Pre-Design	Not Started	Jaafari
2007 CC - 2F	Parsons Lane		2 Reconstruct			Shaffer
2007 CC - 6B	Peggy Dr	Jennie Dr to Durniger	6 Reconstruct			Sahu
2008 CIP Contract 8D	PENLAND ST	from WADE AVE to NOBLE AVE	8 Reconstruct			Jaafari
Arterial	Pennsylvania Extension	12th - 10th	9 New	Pre-Design		Buckley
2007 CC - 7E	Penticost St	Curzon to Diaz	7 Reconstruct			Sahu
2008 CIP Contract 7C	Penticost Street		7 Reconstruct			Argomaniz

2008 CIP Contract 8A	Perkins Street		8 Reconstruct			Argomaniz
2004 CIP Contract 51	Perkins Street		8 Reconstruct			Argomaniz
Dist # 5 2007 CO	Plant ave	from Craig st to Cravens rd	5 Reconstruct			Jaafari
Arterial	Precinct Line	SH-10 - Concho Trail	4 Widen	Design - 90%	ROW & Utlities	Weiss
Arterial	Precinct Line Bridge	Walker Branch Bridge - at Trinity Blvd. Int.	4 Widen	Design - 90%	ROW & Utlities	Weiss
Arterial	Precinct Line/Trinity Blvd Intersection	Precinct - Trinity	4 Widen	Design - 90%		Weiss
2004 CIP Contract 50	Priddy LN	White Settlement to Melbourne	7 Reconstruct			Sahu
2004 CIP Contract 46	Primrose Ave	Gwynne to Eagle DR	4 Reconstruct			Sahu
2008 CIP Contract 5A	Quinn St.	Christine Ave. - McKenzie St.	5 Reconstruct	Pre-Design	Not Started	Bergeron

Arterial	Randol Mill	IH 820 - Precinct Line	4	Widen	Pre-Design		Buckley
Dist # 5 2007 CO	Ransom Ter	from Maceo Ln to Truman dr	5	Reconstruct			Jaafari
2008 CIP Contract 2D	Ray Simon Drive		2	Reconstruct			Argomaniz
Arterial	Ray White	N. Tarrant to Shiver	2	Widen			
Arterial	Ray White II	Kroger to Wall Price	2	Widen	Pre-Design		
2007 CC - 2D	Refugio Avenue		2	Reconstruct			Shaffer
2008 CIP Contract 5C	RICHARDSON ST	from S HUGHES AVE to S Edgewood Terrace	5	Reconstruct			Sahu
Arterial	Risinger Rd	IH 35W - Crowley (FM731)	6	Widen	Pre-Design		Buckley
Bridge	Riverside	Bridge over Fossil Creek -	4	Widen	Pre-Design		Weiss
Bridge	Riverside	Bridge over IH820 -	4	Widen	Pre-Design		Weiss
Arterial	Robertson Rd	Boat Club - Lake Country	7	Widen	NTP	Not Started	Jaafari

2008 CIP Contract 6B	Rutland Ave	Rector to Cockrell	6	Reconstruct			Sahu
2008 CIP Contract 9B	Ryan Pl Dr	Carlock to Elizabeth	9	Reconstruct			Sahu
2007 CC - 7E	Sanguinet	Donnelly to Houghten	7	Reconstruct			Sahu
2008 CIP Contract 7C	Sanguinet Street		7	Reconstruct			Argomaniz
Dist # 8 2007 CO - #36502	Sargent St	from Ave C to E Rosedale St	8	Reconstruct			Jaafari
2008 CIP Contract 8B	Schiffer Ave	E Devitt St to New York Ave	8	Reconstruct			Sahu
2004 CIP Contract 41	Selene Street	Decator Ave to Weber St	2	Reconstruct			Sahu
Arterial	Silver Creek	IH 820 - WSISD	7	Widen	Design - 60%	Not Started	Wilson
2004 CIP Contract 54	Southcrest Drive		9	Reconstruct			Argomaniz
2004 CIP Contract 45	Spindletree Ln		4	Reconstruct	Design Complete	Complete	Bergeron
Dist # 8 2007 CO - #36502	Strong Ave	from Binkley St to Vaughn Blvd	8	Reconstruct			Jaafari

2008 CIP Contract 5B	Strong Avenue		5	Reconstruct			Argomaniz
Arterial	Summer Creek	Ardenwood - McPherson	6	Widen	Pre-Design	Not Started	Buckley
Arterial	Summer Creek	Meadow Creek - Columbus Trail	6	Widen	Design Complete	Complete	Buckley
Arterial	Summercreek/Granbury	Appalachian Way - Altamesa Blvd.	6	Widen	Design Complete	In Construction	Buckley
2007 CC - 7F	Sutter St	Lafayette to Byers	7	Reconstruct			Sahu
2008 CIP Contract 7A	Sutter St	Crestline to Lafayette	7	Reconstruct			Sahu
2008 CIP Contract 3B - #38533	TANGLEWOOD TRL	BELLAIRE DR S to OVERTON PARK DR E	3	Reconstruct			Jaafari
2008 CIP Contract 6A	Tasman Street	Kleinert to Melody - Contract 6A	6	Reconstruct	NTP	Not Started	Bergeron
2007 CC - 9D	Templeton Dr	Bristol Rd to Merimac	9	Reconstruct			Jaafari
Collector	Thompson Road	Fox Chase - Riverside	4	Widen	Pre-Design	Not Started	Buckley

Intersection	US 287/FR/Berry/Vaughn Interchange	Berry - Vaughn	8 New			Smith W
Dist # 5 2007 CO	Valley Vista dr	from 100' S of HWY 10 to E Hurst Blvd (Hwy 10)	5 Reconstruct			Jaafari
2004 CIP Contract 48	Van Natta Lane		5 Reconstruct			Argomaniz
2008 CIP Contract 8C	Vinson Street		8 Reconstruct			Argomaniz
Retrofit	W Rosedale (landscaping)	Forest Park - IH 35W	8 Retrofit		Not Started	Paul Roach
2008 CIP Contract 8D	WADE AVE	from AIRPORT FWY to Penland ST	8 Reconstruct			Jaafari
2008 CIP Contract 6B	Waites Ave	SW Loop 820 to Southgate Dr	6 Reconstruct			Sahu
2007 CC - 7G	Washington Terrace	Modin to Clark	7 Reconstruct			Sahu

2008 CIP Contract 2D	Watauga Court E.		2	Reconstruct		Argomaniz
2008 CIP Contract 9D	WAYSIDE AVE	from W BOLT ST to FIINT ST	9	Reconstruct		Willhelm
2007 CC - 9A	Wayside Ave	Cleburn to W Biddison	9	Reconstruct		Jaafari
2008 CIP Contract 7B	Wellesly Ave	Hervie to Faron	7	Reconstruct		Sahu
2004 CIP Contract 44	Westcreek Drive	Recon and W&S	3	Reconstruct		Argomaniz
2008 CIP Contract 7A	Western Ave	Bryce to El Campo Ave	7	Reconstruct		Sahu
2008 CIP Contract 8A	Westhill Road		8	Reconstruct		Argomaniz
2004 CIP Contract 50	Westwind Dr	Lake Country Dr to Skylake Dr	7	Reconstruct		Sahu
2007 CC 3C	Weyburn	Selkirk Dr. - Norwich Dr. - Selkirk Dr.	3	Reconstruct	Design - 30%	Bergeron
2007 CC - 6A	Wharton Dr	Wedgemont Circle to Walton	6	Reconstruct		Sahu

2008 CIP Contract 9D	WILLING AVE	from W DICKSON ST to W Bolt st	9 Reconstruct			Willhelm
2007 CC - 9C	Willing Ave	W Cantey St to W Roberts	9 Reconstruct			Jaafari
2008 CIP Contract 3A	Winfield Avenue		3 Reconstruct			Argomaniz
2007 CC - 9D	Wingate	Carrol St to Wimberly	9 Reconstruct			Jaafari
2007 CC - 6A	Wonder Dr	Winifred to Walton	6 Reconstruct			Sahu
2008 CIP Contract 8A	Woodrow Avenue	Recon and W&S	8 Reconstruct			Argomaniz
2008 CIP Contract 6B	Wosley Dr	SW Loop 820 to Odessa Ave	6 Reconstruct			Sahu